






nurmukhammedabdikarim.youtrack.cloud
Projects / NutriSmart / Agile boards / NutriSmart Development Board.
Filter cards on the board
New card
Очередь 6
Разработка 1
Ревью 8
Тест 0
project documentation
Неотложная 24 Oct 2026
NUT-11 Obtain and address supervisor feedback
Неотложная 24 Oct 2026
NUT-12 Prepare probation-period submission report
Неотложная 24 Oct 2026
NUT-13 Develop native Android application
Неотложная Нет: срок
NUT-14 Integrate reliable nutrition database
Неотложная Нет: срок
NUT-15 Implement AI-based food recognition from images
Неотложная Нет: срок
Неотложная 24 Oct 2026
scope
Неотложная 24 Oct 2026
NUT-2 Conduct user research and analyze survey results
Неотложная 24 Oct 2026
NUT-4 Compare existing nutrition tracking systems
Неотложная 24 Oct 2026
NUT-5 Evaluate technology alternatives
Неотложная 24 Oct 2026
NUT-6 Define functional and non-functional requirements
Неотложная 24 Oct 2026
NUT-7 Design system architecture and diagrams
Неотложная 24 Oct 2026
NUT-8 Develop interactive UX prototype
Неотложная 24 Oct 2026
NUT-9 Prepare verification and evaluation plan
Неотложная 24 Oct 2026
Board owner: admin


nurmukhammedabdikarim.youtrack.cloud
Projects / NutriSmart / Agile boards / NutriSmart Development Board.
Filter cards on the board
New card
NUT-1 Created by admin about 10 hours ago
Updated by admin about 10 hours ago
Visible to issue readers
Prepare project proposal and define scope
Objective:
Prepare the initial project proposal for the individual diploma project NutriSmart.
Project:
Development of an intelligent system for monitoring and analyzing dietary intake.
Student:
Abdikarim Nurmukhammed
Supervisor:
Bakayeva Bakyt
Tasks:
1. Define the problem statement.
2. Identify target users.
3. Formulate the project aim and objectives.
4. Describe the expected outcomes.
5. Define the project scope and limitations.
6. Identify the planned intelligent features.
Deliverables:
- Project Proposal document.
- Defined project scope.
- Initial project objectives.
Acceptance Criteria:
Project
NutriSmart
Приоритет
Неотложная
Исполнитель
admin
Stage
Ревью
Due Date
24 Oct 2026
Boards
NutriSmart Development Boa...
1 card selected


nurmukhammedabdikarim.youtrack.cloud
Projects / NutriSmart / Agile boards / NutriSmart Development Board.
New card
NUT-2 Created by admin about 10 hours ago
Visible to issue readers
Conduct user research and analyze survey results
Objective:
Investigate the needs and expectations of potential NutriSmart users.
Activities:
1. Design a user research questionnaire.
2. Conduct an exploratory survey using Google Forms.
3. Collect responses from five participants.
4. Analyze food tracking difficulties and preferred features.
5. Identify user concerns regarding accuracy and privacy.
6. Translate findings into initial system requirements.
Deliverables:
- Google Forms questionnaire.
- Survey results from five respondents.
- User Research Report.
- Requirements derived from the survey.
Acceptance Criteria:
1. The questionnaire and results are documented.
2. At least five survey responses are analyzed.
3. Key findings are supported by the collected data.
4. Findings are connected to system requirements.
5. Research limitations are explicitly documented.
Limitations:
Project
NutriSmart
Приоритет
Неотложная
Исполнитель
admin
Stage
Ревью
Due Date
24 Oct 2026
Boards
NutriSmart Development Boa...
1 card selected


nurmukhammedabdikarim.youtrack.cloud
Projects / NutriSmart / Agile boards / NutriSmart Development Board.
Filter cards on the board
New card
NUT-3 Created by admin about 10 hours ago
Visible to issue readers
Complete critical literature review
Objective:
Conduct a critical literature review related to intelligent dietary monitoring, AI-based food recognition, nutrition estimation, and mobile health applications.
Activities:
1. Identify at least 12 relevant academic sources.
2. Include at least 8 scientific publications.
3. Review recent research on food image recognition and classification.
4. Analyze existing methods for food portion estimation.
5. Investigate automatic calorie and macronutrient calculation approaches.
6. Review intelligent nutrition recommendation systems.
7. Compare research methods, results, and limitations.
8. Identify research gaps relevant to NutriSmart.
Deliverables:
- Critical Literature Review document.
- Literature Evidence Matrix.
- Reference list with verifiable sources.
- Research gaps and implications for NutriSmart.
Acceptance Criteria:
1. At least 12 sources are meaningfully analyzed.
2. At least 8 sources are scientific publications.
3. Key research methods are compared.
Project
NutriSmart
Приоритет
Неотложная
Исполнитель
admin
Stage
Разработка
Due Date
24 Oct 2026
Boards
NutriSmart Development Boa...
Очередь
15 cards
1 card selected


nurmukhammedabdikarim.youtrack.cloud
Projects / NutriSmart / Agile boards / NutriSmart Development Board.
Filter cards on the board
New card
Очередь
NUT-8 Created by admin about 10 hours ago
Visible to issue readers
Develop interactive UX prototype
Objective:
Design and implement an interactive prototype demonstrating the main user scenarios of NutriSmart.
Activities:
1. Develop a responsive dashboard.
2. Implement the food diary interface.
3. Implement food search and meal entry.
4. Display calculated calories and macronutrients.
5. Create the photo-assisted meal entry interface.
6. Implement personal nutrition goal settings.
7. Create nutrition insights and history views.
8. Improve usability and visual consistency.
Deliverables:
- Interactive NutriSmart UX prototype.
- Source code.
- Screenshots of key user scenarios.
- Prototype execution instructions.
Acceptance Criteria:
1. Core screens are accessible.
2. Main navigation works.
3. Manual food entry can be demonstrated.
Project
NutriSmart
Приоритет
Неотложная
Исполнитель
admin
Stage
Ревью
Due Date
24 Oct 2026
Boards
NutriSmart Development Boa...
1 card selected


nurmukhammedabdikarim.youtrack.cloud
Projects / NutriSmart / Agile boards / NutriSmart Development Board.
Filter cards on the board
New card
Очередь
NUT-15 Created by admin about 10 hours ago
Visible to issue readers
Implement AI-based food recognition from images
Objective:
Develop an intelligent food recognition module that identifies food items from photographs and supports nutritional estimation.
Activities:
1. Research food image recognition models.
2. Evaluate on-device and cloud-based AI solutions.
3. Select a suitable recognition approach.
4. Implement image capture and upload.
5. Integrate the food recognition model or API.
6. Identify candidate food items from images.
7. Develop a user confirmation and correction interface.
8. Estimate food portions using an appropriate method.
9. Retrieve nutritional information for recognized foods.
10. Calculate estimated calories and macronutrients.
11. Evaluate recognition accuracy and estimation errors.
12. Document technical limitations and privacy considerations.
Deliverables:
- AI food recognition module.
- Image processing functionality.
- Food identification results.
- Nutritional estimation integration.
Project
NutriSmart
Приоритет
Неотложная
Исполнитель
admin
Stage
Очередь
Due Date
Нет: срок
Boards
NutriSmart Development Boa...
1 card selected